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Submission Requirements
oo™ - Giftrans

Preliminary Engineering Phase over 10 years

The FHWA requires submittal of the following items with a time extension request:

Provided by Local Agency:

e Time Extension Request Form

e Applicable backup documentation for reason of delay, along with chronology of events
leading to the delay (if litigation, supply a copy of the summary of the actual litigation
documents filed with the acceptance date and stamp by the Court system)

e Updated schedule of future Milestones (ie - PE complete, NEPA approval, Final Design
completion, Construction award, etc) helps demonstrate agency's commitment to
completing the project

e Copy of latest signed Finance Letter

e Copy of previous FHWA decision letters on time extension request, if applicable

Provided by Caltrans-District Local Assistance Engineers (DLAES):

e Copy of pending E-76 requesting funds & copy of Original (1st) E-76
e Summary of current Environmental documentation and/or status

Provided by Caltrans-DLA-Office of Project Delivery (OPDA):

e FMIS printouts showing Project authorizations, expenditures and balances
e Current FTIP printouts for the Project €] .
e HBP-Program Listings for FTIP/FSTIP €] (compiled if Structures Project)



http://www.dot.ca.gov/hq/LocalPrograms/PE_over_10yrs/PE10_TimeExt-RequestForm_20110404.pdf
http://www.dot.ca.gov/hq/transprog/federal/2011_fstip.htm
http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

